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Attachment 1 
Agenda and Action Tracking List 

1. Administrative Issues 
a. Meeting minutes approved from February 19, 2003 PFP PMM. 
b. Action Tracking Reviewed. 
2. PFP Project Item Status -A. Wright deferred to the presentation to the HAB River and 
Plateau Committee presentatio1J additionally, polycubes would be completed before the next 
meeting. The time and date of future PMMs was moved to accommodate staff. An overview 
of the Larry Romine presentation to the HAB River and Plateau committee was discussed by 
A. Wright, R. Bond and R. Piippo. R. Bond stated that PFP is moving forward and 
progressing very well. Ecology provided a heads up on potential impact from the M-91 
negotiations on language being required in plans such as EE/CAs on shipment to WIPP. A. 
Wright took the action to discuss the issue with the Waste program leads involved in M-91 
negotiations to understand what was being discussed and how it would impact the EE/CA. 

Milestone status 
• M83 -21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF 

ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A 
PRIMARY DOCUMENT DUE 12/31/02. 

Status: Andrea Hopkins - COMPLETE Rick Bond stated that a letter has 
been drafted to closeout the milestone. Bob Heineman stated that FH would 
status the priority actions. 

• M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY 
DOCUMENT FOR THE 241 -Z WASTE TREATMENT FACILITY (TSD UNIT) 
AND GLOVEBOX HA-20MB DUE 7/31/03. 

Status: Jerry Johnston - Document preparation is preceding and is on track 
to meet the MIS due date. Rick Bond stated that Ecology agrees with using 
the 241-Z walls to define the closure plan boundaries. 

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA 
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO 
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03. 

Status: Andrea. Hopkins -At RL for review of 2nd draft and document is 
ahead of schedule. 

• M83 -12-T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO 
ECOLOGY DUE 12/31/03. 
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Status: Jim Lilly- Removal plan at 80% draft stage and completed external 
subject matter expert review. Document on track to submit ahead of 
schedule potentially as early as June 2003 . A. Wright asked whether RL 
would be provided a copy in draft prior to submittal. B. Heineman said yes, 
FH would provide a draft. 

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT 
TO CENTRAL WASTE COMPLEX DUE 4/30/04. 

Status: Andrea Hopkins - Residues project remains ahead of schedule. 
Detailed status presentation provided (Attachment 5). 

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO 
TANK FARMS VIA EXISTING LINES DUE 6/30/05. 

Status: Jerry Johnston- On schedule. Currently revising the NOC for the 
approval. 

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z 
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING 
ENVIRONMENTAL DETERMINATION) DUE 9/30/06. 

Status: Dennis Takasurni- Project is on schedule and in the planning 
stage. Safety and environmental documentation is being prepared and is 
on schedule. Initial D&D activities planned to start on or before 6/03. 

• M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS 
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP 
REQUIRED BY MX-83-12-T0l DUE 9/30/06. 

Status: Jim Lilly - Legacy removal holdup activities are ongoing. 
Scope has been accelerated to 9/05 and is undergoing planning. 

4. IPMP Status. A. Wright stated that FH did not provide a date on when the IPMP was going 
to be updated to incorporate the 2004 rebaseline. B. Heineman took the action to provide the 
status 

Sy~LQ. 
5. New topics -241-in-8 status provided by Karl Hadley (attachn1ent 4). Pam Brown had 

called and wanted to know the total number Pu at PFP. B. Heineman took the action to 
provide the amount 

6. Next Meeting- March 13, 2003 , 03:00 to 4:30, Federal Building. Room 248. 
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Action 

Contact the Nez Perce regarding 
interest in providing input to the 
End Point Criteria document. 
Status scope of chemical 
mitigation activities 

R. Bond to check with Ecology 
staff on boundary condition for 
241-Z closure plan 

Provide Ecology total estimated 
inventory. 
Schedule/conduct tour of PFP to 
D. Bartus and R. Bond for early 
March. 
Status of M83-20, End Point 
Criteria 
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ACTION TRACKING LIST 

Date 
Assignee Established/ 

Due Date 
R.Bond September 18, 

2002/October 
16,2002 

A. February 19, 
Hopkins/I. 2003 
Lilly 
R. Bond Jan. 23, 2003 

B. Heineman February 19, 
2003 

A. Hopkins February 19, 
2003 

A. Hopkins September 18, 
2002. 
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Status 

Open Ecology will 
notify tribes 3/03. 

Complete. Ecology 
concurred with using the 
241-Z walls as the 
boundary in the closure 
plan. 

Open, draft is going 
through RL review. 
Action closed 1/23/03, 
status as part of M/S 
review. 
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Attachment 2 
Attendance List 

Meeting Title: PFP Project Managers Meeting 

Date: February 19, 2003 

Original included in hard copy 

Name I Company I Phone Number 

Jim Lilly FH 373-3329 

Rick Bond Ecology 736-3007 

Ellen Mattlin DOE/RCA 376-2385 

I Andrea M. Hopkins II FH II 373-5395 

Rob E. Piippo FH/TPA I 373-3285 

Allison Wright DOE/PTD I 373-7303 

I Steve Norton II FH II 372-3268 

Marc Stevenson I FH II 376-9668 

Dennis Takasumi I PFP II 372-0249 

Bob Heineman I FH II 372-0151 

Karl Hadley I FH II 372-2852 

Jerry Johnston I FH I 373-2849 
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Distribution: 

D. Bartus 
F. W. Bond 
B. L. Charboneau 
G. Dragseth 
D. A. Faulk 
K. A. Hadley 
R. E. Heineman 
A. M. Hopkins 
1. T. Lilly 
E. M. Mattlin 
B. B. Nelson-Maki 
R. E. Piippo 
L. D. Romine 
C. S. Sutter 
M. Talbot 
D. S. Takasumi 
A. K. Wright 
J. K. Yerxa 

EPA 
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BS-18 
Ecology BS-18 
RL A6-33 
RL A6-33 
EPA T4-04 
FH TS-57 
FH R3-61 
FH HS-24 
FFS R3-56 
RL AS-15 
FH TS-57 
FH Al-14 
RL A6-33 
FH TS-50 
FH Kl-05 
FH R3-56 
RL A6-33 
RL AS-15 

ADMINISTRATIVE RECORD (two copies): Al-14 
Debbi Isom (two copies): H6-08 

Please send comments on distribution list to Rob Piippo, Al-14 (373-3285). 

- J 


